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Secretary
Federal Communications Commission
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Re: NSD File No. L-98-24, CC Docket 95-116 lOrder, DA 98-614
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(March 31, 1998); In the Matter of Telephone Number Portability

Dear Mr. Metzger:

As required by paragraph 42 of the above referenced order, ITCADeltaCom
Communications, Inc., d/b/a ITCADeltaCom ("ITCADeltaCom"), hereby files its
progress report regarding the internal procedures being implemented to support
local number portability. Enclosed are an original and four copies for filing, along
with an extra copy to be date-stamped and returned.

We apologize for the lateness of this filing and any inconvenience it may have
caused. Should you have any questions or require additional information, please
contact me at (205) 650-3856.
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/nse

" ,J

cc:

238898.1

Geraldine Matise
Patrick Forster
Jeannie Grimes
Morton Posner

c-~)d-"S--
No. ot Copies roc'd_-_' _
UstA Be 0 E

_.-..-----,-------



MAY 21 1998
ITC"Delta~om Communications, Inc., d/b/a I~~"DeltaCom's ~eport!)EflA<. ~T"JIIG GOMMlSSKlI'

Re2ardm2 Status of Local Number Portability Implementation ..~ (II' ·"if S~'CHF'i,!"

ITC'DeltaCom has been working on the infrastructure to support Local Number Portability ("LNP") as
early as 1997. ITC"DeltaCom has participated in both national and local industry meetings.

In order to insure the dates specified by the Federal Communications Commission ("Commission") are
met, ITC"DeltaCom is working along several fronts to accomplish its tasks. In order to accomplish the
implementation of LNP in the time frame specified by the Commission, ITC"DeltaCom has elected to
utilize a third party provider for its LSMS and LSOA functions. The third party provider ITC"DeltaCom
has elected to utilize is Illuminet.

ITCADeltaCom - Illuminet Interconnection
ITC"DeltaCom and Illuminet have current business relationships that interconnect our SS7 networks
together for services other than LNP. This same network can and will be utilized for LSMS
interconnection. This SS7 network interconnection has been up and running for one year. Final contract
arrangements are being made and an implementation team is being established to utilize Illuminet.

Illuminet has already tested and established trunking and interconnection to Lockheed-Martin.

ITCADeltaCom - Lockheed-Martin
ITC"DeltaCom was instructed by Lockheed-Martin that an agreement is required with the Number
Portability Administration Center ("NPAC"), even though ITC"DeltaCom's plans call for the use of a third
party platform. Prior to the vendor change from Perot Systems to Lockheed-Martin, ITC"DeltaCom was
not required to contract with NPAC under Perot Systems when CLECs utilized a third-party platform.
ITC"DeltaCom is now required to obtain this agreement.

To this end ITC"DeltaCom has executed a confidentiality agreement and is in the process of reviewing the
NPAC agreement. At this time, ITC"DeltaCom does not foresee any reason why this review will delay its
implementation ofLNP services, but ITC"DeltaCom did identify this as a contingency.

ITCADeltaCom's Switch Loading
ITC"DeltaCom has loaded the LNP software triggers into its DMS 500 switches that will be involved with
LNP. This loading will take care of all phases ofLNP in the ITC"DeltaCom network. ITCADeltaCom's
Atlanta switch will be installed during the July time frame. ITC"DeltaCom is planning the testing of its
local interconnection trunks and NXX codes to make the August 31 st date.

Industry LNP Meetings
ITC"DeltaCom has attended and been active in state LNP implementation meetings where
ITCADeitaCom will be providing facility based services. This includes the SouthEast Regional LNP
meeting for the states BellSouth provides coverage. During these meetings, ITC"DeltaCom has worked
closely with BellSouth and GTE and other competitive local exchange carriers ("CLEC's") in developing
and implementing detailed testing plans.

This includes sharing ofITCADeltaCom's switching architecture and call processing data.



ITC"DeltaCom's Next Steps
Most emphasis will be placed on the implementation of LSMS and LSOA interfaces with Illuminet. While
reviewing the Lockheed- Martin NPAC agreement, ITC"DeltaCom is also working on its internal business
systems for order entry and processing ofLNP order transactions.

Conclusion and Contin2encies:

ITC"DeltaCom is confident that it will meet the August 31 st implementation deadline based on its
coordination efforts with its vendors and the development of its internal systems. ITC"DeltaCom has some
contingencies for this date. The contingencies ITC"DeltaCom has identified involve implementation of
LNP with our third party provider and reaching an agreement with the NPAC. Our ability to provide LNP
service will also be tied to BellSouth with respect to call processing of LNP and business flows with
respect to ordering transactions with the BellSouth CLEC processing center. These contingencies are also
the priorities ITC"DeltaCom has set for itself in the next 30 days of activity.

One other contingency is implementation of interconnection agreements with GTE and Sprint to offer
LNP services in Phase I -IV areas. The timing of our agreements and the implementation of local trunking
to these independent areas may be after the LNP dates. However, ITC"DeltaCom would plan on offering
LNP concurrently with offering facility based services and pursuant to Commission rules (47 C.F.R. §
52.23.

Dated: May 21, 1998
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